

PropFlo Marketing Proposal

Complete Document Package

Prepared for PropFlo | Prepared by Interon

Contents

1. Marketing Proposal
2. Scope of Work
3. Implementation Plan
4. Assumptions and Limitations

INTERON SOLUTIONS (Pty) Ltd.

Reg: 2005/016944/07 | **VAT:** 4490249820 | **Tel:** 083 326 9469 | **Web:** www.interon.co.za

Physical Address: 805 Kettlespout Ave. Little Falls Roodepoort (Home Office)

Directors: G Whiteside - A Oosthuizen

PropFlo 90-Day Marketing Launch Proposal

Prepared for PropFlo | Prepared by Interon | Working draft — for client review

Purpose

This document is the working draft for the PropFlo marketing proposal.

It is structured for client review. It will be finalised once PropFlo confirms product details, compliance wording, approved claims, budget, and start date.

1. Proposal Summary

PropFlo requires a measurable marketing system that builds a strong estate-agent referral channel, supports direct seller acquisition, tracks every enquiry through to funded deals, and improves month by month.

Interon proposes a controlled 90-day launch covering strategy, compliance preparation, landing page development, tracking, paid media setup, an agent-first partner programme, content and authority building, and monthly optimisation.

The strategy uses two connected engines: an Agent and Partner Engine that builds referral relationships and an End-Customer Demand Engine that captures qualifying property sellers when they are actively looking for help.

The purpose is to prove which agent, partner, paid, organic, and direct-response channels produce qualified leads that become funded deals, then build a repeatable system that can scale with confidence.

This proposal is at research phase. The strategy, budget, and timeline reflect informed recommendations rather than conclusions from PropFlo-specific research; the initial discovery, research, and compliance preparation is the mechanism by which that research is carried out.

2. Business Opportunity

Property sellers often experience a funding gap between accepting an offer and receiving the sale proceeds after transfer.

During this waiting period, sellers may need funds for moving costs, rates or levy clearance, bond shortfalls, deposits on a new property, business cash flow, or other time-sensitive commitments.

PropFlo can help qualifying sellers access funds linked to the property sale before transfer is complete.

Final wording, qualification criteria, and disclaimers must be approved by PropFlo before public use.

3. Marketing Funnel and Measurement Frame

PropFlo marketing is measured across both referral and direct-seller journeys, not on clicks alone.

The funnel is:

Source or Partner → Lead → Qualified Lead → Application → Approval → Funded Deal

The most important business metrics are cost per funded deal and funded value by source, where sales data is available.

Interon will track and report:

- Website sessions and lead source
- Total leads
- Qualified leads
- Applications
- Approvals
- Funded deals
- Cost per lead
- Cost per qualified lead
- Cost per funded deal
- Lead response time
- Funded value and best and worst performing source or channel

This is only possible if PropFlo updates lead status regularly. Advertising platforms alone cannot show real business results.

4. Strategic Approach

The recommended approach is a controlled 90-day launch built around estate agents as the prime target, supported by direct seller acquisition and professional referral relationships.

The reasons:

- Financial services advertising is regulated and platform-restricted. Wording must be tested and approved.
- Estate agents can create repeat referral opportunities and already have trusted relationships with sellers. The agent proposition, referral process, response handling, and partner materials must therefore be built deliberately, not treated as a secondary activity.
- Direct seller demand remains important. High-intent search and conversion landing pages provide immediate market feedback and create a second acquisition path alongside the agent channel.
- Sales response time drives conversion. The launch must be paced so PropFlo can respond to every enquiry.
- Real partner objections, referral behaviour, search terms, seller questions, and lead quality only appear after live activity begins. The system must learn and improve, not just launch.

Interon's role is to build and coordinate the connected acquisition system, launch it in controlled steps, measure what happens, and recommend where to scale.

5. Recommended Channels and Priority

PropFlo should not rely on one channel.

The recommended channel priority is:

1. Estate agent partner marketing — primary strategic acquisition channel and repeat referral opportunity
2. Estate agent partner page and referral journey — clear proposition, process, trust and handover
3. LinkedIn, email and direct partner outreach — targeted agent relationship building
4. Google Search Ads — capture high-intent direct seller demand and generate market data
5. Seller landing page and conversion funnel — turn direct demand into qualified enquiries
6. Tracking and source attribution — identify which agents, partners and campaigns produce funded deals
7. SEO, educational content and authority building — support trust, search visibility and partner credibility
8. Conveyancer and professional referral relationships — secondary professional channel
9. Meta retargeting and paid amplification — re-engage visitors and amplify proven content
10. Email, WhatsApp, CRM and automation improvements — improve response, nurture and reduce lost leads

Each channel has a defined job. Estate-agent acquisition is the strategic priority; direct seller demand and professional referral channels support and diversify the acquisition system. Budget and effort will move toward sources that produce qualified leads and funded deals.

6. Audience Approach

PropFlo has one prime strategic audience, estate agents, supported by a direct end-customer audience and three secondary professional or commercial audiences. They will not receive the same messaging.

Audience	Priority	Language	Best channel	Primary CTA
Estate Agents	1 - Prime target	Practical partner language	LinkedIn, partner page, email, WhatsApp, PDF	Request partner information
Property sellers	2 - End customer	Simple, reassuring	Google Search, seller landing page, FAQ, retargeting, WhatsApp	Check if you qualify
Conveyancers	3	Formal, careful, education-first	LinkedIn, professional email, information page	Request information
Bond originators	4	Professional relationship	LinkedIn, direct outreach, partner PDF	Request partner information
Developers and investors	5	Commercial	LinkedIn, direct outreach, referrals	Speak to PropFlo

Estate agents are the prime target because they can generate repeat referrals and influence sellers at the point of need. Property sellers remain the main end-customer audience and are addressed directly through search, landing pages, content, retargeting, WhatsApp and follow-up.

7. Recommended 90-Day Plan

Month 1: Foundation

- Confirm product and compliance details
- Confirm approved claims and disclaimers
- Finalise agent-first acquisition strategy and supporting direct-seller strategy
- Plan and build agent, seller, FAQ and thank-you landing pages
- Set up tracking and lead source capture
- Prepare Google Ads, partner outreach and Meta retargeting campaigns
- Prepare agent value proposition, referral process, content pillars and authority-content framework
- Confirm lead handling and response process

Month 2: Controlled Launch

- Launch estate-agent outreach and controlled Google Search Ads
- Launch retargeting if compliance-approved
- Start educational, SEO and authority content publishing
- Start structured agent relationship and referral activity
- Review lead quality and partner response weekly
- Refine landing page wording based on real questions
- Add negative keywords, pause poor-performing search terms

Month 3: Optimise and Decide

- Refine campaigns and expand what works
- Improve landing pages and lead handling
- Review estate agent, seller, conveyancer and other source performance
- Report on cost per lead, cost per qualified lead, cost per funded deal
- Prepare a scale, adjust, or restructure recommendation for month 4 onward

8. Scope Summary

Interon will deliver across nine phases. Full detail is in the accompanying Scope of Work document (see Section 2 of this package).

Phase	Focus
1	Discovery, audience research, and agent-first strategy
2	Compliance and claims preparation
3	Website and landing page strategy and build
4	Tracking and reporting setup
5	Paid campaign research, build, and setup

Phase	Focus
6	Content, SEO, and authority engine
7	Agent and partner marketing setup
8	Launch and weekly optimisation
9	Monthly marketing management

Full implementation phases and testing steps are in the accompanying Implementation Plan (see Section 3 of this package).

9. Measurement and Reporting

Interon will provide:

- Weekly optimisation notes during launch (search terms, lead quality, spend pacing)
- Monthly report covering spend, leads, qualified leads, applications, approvals, funded deals, cost per stage, channel performance, wasted spend, and recommendations
- Quarterly review covering channel effectiveness, conversion bottlenecks, and a scale, adjust, or restructure recommendation

Reports link marketing activity to sales outcomes. Clicks, impressions, and reach are not treated as final business results.

10. Recommended Budget

All figures are ex VAT. Ad spend is paid directly by PropFlo to the advertising platforms and is not part of Interon's fees.

The figures below are the default scenario in the accompanying PropFlo-Budget.xlsx. Opening the workbook shows exactly these numbers. Alternative scenarios (lower-cost starter, higher-growth, flat or custom ad phasing) can be selected using the dropdowns on the Decisions sheet and will recalculate all totals automatically.

Item	Amount ex VAT	Workbook reference
Once-off setup	R55,000	Setup sheet, row 17 (packaged fee)
Landing page set (seller, partner, FAQ, thank-you)	R35,000	Landing Pages sheet — Conversion set (Decision B1 default)
Monthly management	R32,000 per month	Management Tiers sheet — Growth Management (default)
Suggested ad spend	R25,000 / R30,000 / R40,000 phased	Ad Spend sheet, row 6 — Phased (25/30/40) (Decision B5 default)

Recommended 90-Day Budget

Item	Month 1	Month 2	Month 3
Once-off setup	R55,000	R0	R0
Landing page set	R35,000	R0	R0
Monthly management	R32,000	R32,000	R32,000
Suggested ad spend	R25,000	R30,000	R40,000
Estimated total ex VAT	R147,000	R62,000	R72,000

Budget scenarios are indicative and assume that findings from the initial discovery, research, and compliance preparation do not materially change the recommended approach. If they do, revised figures will be presented before Month 2.

Estimated first 90 days ex VAT: R281,000

Of this, R186,000 is Interon fees and R95,000 is ad spend paid to advertising platforms.

VAT at 15% on the programme total is R42,150. Estimated first 90 days incl VAT: R323,150.

The interactive workbook PropFlo-Budget.xlsx is the single source of truth for the numbers in this proposal. If any figure in this document differs from the workbook, the workbook prevails.

11. Commercial Decisions Required from PropFlo

The proposal presents a recommended default. PropFlo should confirm the following before final sign-off. Interon's recommendation is shown next to each, and each corresponds to a dropdown on the Decisions sheet of PropFlo-Budget.xlsx.

Ref	Decision	Options in workbook	Recommended default
B1	Landing page ownership	Interim R10,000 / Basic R15,000 / Conversion set R35,000 / Full site R65,000	Conversion set R35,000
B2	When monthly management starts	At launch (Day 0) / Pre-coordination fee / Full from kick-off	At launch (Day 0) - pre-launch preparation is covered by the setup fee
B5	Ad spend phasing across the 90-day live campaign	Phased (25/30/40) R95,000 / Flat R32k R96,000 / Custom	Phased (25/30/40) — R95,000 total
B6	VAT basis for the client-facing headline number	Ex VAT (VAT shown separately) / Incl VAT	Ex VAT with VAT shown separately

Selecting a different option in the workbook will change the programme total. The R281,000 figure in Section 10 assumes all four defaults above.

12. What PropFlo Must Provide

For the project to start and run correctly, PropFlo must provide:

Business and compliance

- Legal entity details and finance provider status
- Product terms, fees, and repayment structure
- Qualification criteria and required documents
- Approved disclaimers, privacy policy, and terms
- Approval of all public-facing claims

Operational

- Lead owner and notification method
- Response time target and process
- Weekly lead quality feedback during launch
- Regular updates on lead status through to funded or lost

Delays in providing this information will delay campaign launch.

13. Approval Requirements Before Launch

PropFlo must review and approve, before any campaign goes live:

- Core offer wording
- Qualification wording
- Disclaimer wording
- Landing page copy
- Form and consent wording
- Google Ads copy
- Email and WhatsApp templates
- Partner outreach wording

Interon does not provide legal, financial, or regulatory compliance approval.

14. Key Limitations

Research Phase Status

This proposal is at research phase. No primary research has been conducted for PropFlo yet.

The strategy, channel mix, audience priority, budget, and 90-day timeline in this document are informed recommendations based on general market knowledge, industry norms for South African property bridging finance, and the compliance context that applies to regulated financial services advertising. They are not conclusions drawn from PropFlo-specific evidence.

At the time of writing, the following have not been carried out:

- Audience research with actual property sellers, estate agents, conveyancers, and bond originators
- Competitor pricing, positioning, and share-of-voice analysis
- Keyword research against real South African search volumes and cost-per-click data

- Landing page or form conversion testing
- Google and Meta advertiser eligibility verification for the confirmed product structure
- Review of PropFlo's live sales and lead handling process
- Confirmation of PropFlo's product terms, fees, contractual periods, and legal classification
- End-to-end testing of tracking, form flow, and lead source capture
- Sizing calibrated against evidence from live PropFlo campaigns

The initial discovery, research, and compliance preparation described in the accompanying Scope of Work and Implementation Plan is the mechanism by which this research is carried out. Once discovery, compliance confirmation, keyword research, competitor research, and tracking are complete, some recommendations in this proposal may be refined, resequenced, or replaced with better-informed alternatives.

Interon will flag any material change to the recommended approach before campaigns go live, and again at the end of the 90-day live period.

Marketing can generate awareness, enquiries, and leads. It cannot guarantee:

- A specific number of qualified leads, applications, approvals, or funded deals
- Platform approval of every advert (Google, Meta, and LinkedIn restrict financial services advertising)
- Specific search rankings or conversion rates
- Results if the offer, response time, or lead handling process is weak

Campaign performance depends on product clarity, compliance approval, lead response time, offer competitiveness, landing page quality, and tracking accuracy.

The full assumptions and limitations document is provided separately and should be signed with the proposal (see Section 4 of this package).

15. Contract Position

- Minimum term: 3 months
- Review point: end of month 3
- Ad spend billed directly to PropFlo by ad platforms
- Third-party software and platform fees not included unless specifically quoted
- Payment terms and start date to be confirmed on acceptance

16. Recommended Next Step

The next step is a discovery and compliance meeting.

The purpose of the meeting is to confirm:

- What PropFlo may legally and commercially say
- Who qualifies and how
- What the sales and lead handling process is
- What the budget commitment is

- What must be built before launch

After this meeting, Interon will finalise the client-facing proposal, confirm the budget scenario chosen, and issue the implementation plan for sign-off.

17. Supporting Documents

This proposal is accompanied by:

- PropFlo-Budget.xlsx — editable budget with decision inputs and alternative scenarios
- Scope-of-Work — detailed nine-phase scope (Section 2 of this package)
- Implementation Plan — twelve-phase execution plan from approval through 90-day review (Section 3 of this package)
- Assumptions and Limitations — full assumptions and limitations, to be signed with the proposal (Section 4 of this package)

PropFlo Scope of Work

Purpose

This document defines what Interon will do for PropFlo during the marketing setup, launch, and monthly management process.

It is written as a working scope that can later be turned into a client proposal.

Phase 1: Discovery, Research and Strategy

Objective

Understand the PropFlo business, product, estate-agent opportunity, seller audience, sales process, legal limitations, competitive context, and growth targets before marketing activity begins.

Work Included

- Discovery meeting with PropFlo
- Review of business model and finance product
- Review of estate-agent referral opportunity and current relationships
- Audience research plan covering estate agents, sellers, conveyancers and other relevant partners
- Review of current website, online presence and available analytics
- Review of sales, lead handling, qualification and lost-lead process
- Competitor offer, positioning, claims, funnel and share-of-voice review
- Search demand, keyword intent and indicative CPC research
- Customer objections, triggers, questions and language research
- Initial agent-first marketing strategy and supporting direct-seller channel recommendation
- Initial 90-day launch plan

Output

- Marketing strategy and research findings document
- Agent-first audience, message and channel direction
- Competitive, search and customer-language findings
- Initial campaign territories and channel structure

Phase 2: Compliance and Claims Preparation

Objective

Make sure all public-facing marketing claims are accurate, approved, and safe to use.

Work Included

- Compile compliance questions

- Identify claims that require approval
- Prepare approved claims list
- Prepare restricted claims list
- Prepare required disclaimer list
- Prepare landing page wording notes
- Prepare ad wording notes

Output

- Approved claims list
- Restricted claims list
- Disclaimer requirements
- Client sign-off record

Important Note

Interon does not provide legal, financial, or regulatory compliance approval.

PropFlo must approve all legal, financial, fee, repayment, approval, qualification, and timing claims before publication.

Phase 3: Website and Landing Page Strategy and Build

Objective

Plan, write, build, integrate and test the agreed landing page set needed to convert agent interest and seller demand into qualified enquiries and referrals.

Work Included

- Landing page architecture and user journeys
- Estate agent partner landing page
- Seller landing page
- FAQ and supporting trust content
- Contact, qualification or referral form structure
- Thank-you and next-step flow
- Page copy and approved disclaimer placement
- Call-to-action and referral handover structure
- Trust signal recommendations and implementation
- Basic on-page SEO structure and mobile conversion checks

Output

- Agreed landing page set built and ready for approval
- Approved page copy and content structure
- Forms, referral handover and lead capture flow
- Mobile, technical and conversion testing record

Phase 4: Tracking and Reporting Setup

Objective

Ensure marketing performance can be measured from first click through to qualified lead and funded deal where possible.

Work Included

- Tracking plan
- UTM structure
- Google Analytics 4 setup guidance
- Google Tag Manager setup guidance
- Google Ads conversion tracking plan
- Meta Pixel or retargeting tracking plan, if used
- Call and WhatsApp tracking recommendations
- Lead source tracking structure
- Monthly reporting template

Output

- Tracking plan
- KPI dashboard structure
- Monthly report format
- Lead source tracking system

Phase 5: Paid Campaign Research, Build and Setup

Objective

Research, build and prepare controlled paid media campaigns that can be launched, tested, and optimised.

Work Included

- Google Search campaign research and structure
- Keyword research
- Negative keyword list
- Ad copy development and approved variants
- Campaign budget recommendation
- Meta retargeting and paid amplification structure, if applicable
- LinkedIn partner campaign or amplification structure, if applicable
- Campaign testing plan

Output

- Google Ads campaigns built and ready for review

- Meta retargeting or amplification campaign built if approved
- LinkedIn partner campaign structure prepared if approved
- Campaign launch and testing checklist

Phase 6: Content, SEO and Authority Engine

Objective

Build trust and authority with agents and sellers, improve organic visibility, and create a repeatable content production system that supports partner marketing and direct demand capture.

Work Included

- Content pillars and campaign territories
- Anchor content topics based on research and real objections
- SEO and search-intent topic mapping
- FAQ and educational content plan
- Content repurposing workflow for article, video, short-form, social, email and sales support
- Platform-specific adaptation plan for LinkedIn, Meta and website channels
- Internal linking and content distribution recommendations

Output

- Content and authority strategy
- Campaign territories and anchor topic list
- SEO, FAQ and educational content structure
- 3-month content, repurposing and distribution calendar

Phase 7: Agent and Partner Marketing Setup

Objective

Create a structured acquisition and referral approach led by estate agents, with secondary professional relationships for conveyancers, bond originators, and relevant property professionals.

Work Included

- Estate agent audience segmentation and priority list criteria
- Agent value proposition and reason-to-refer framework
- Referral process, handover and attribution outline
- Agent email outreach sequence
- Agent WhatsApp outreach and follow-up messages
- Agent brochure or one-page partner brief outline
- LinkedIn outreach and relationship-building structure

Output

- Agent-first outreach plan
- Agent message and referral support pack
- Referral tracking and handover recommendation; Interon provides campaign structure and coordination, while PropFlo owns partner replies, meetings and commercial relationship management unless separately quoted

Phase 8: Launch and Optimisation

Objective

Launch campaigns in a controlled way and improve based on real data.

Work Included

- Campaign launch support
- Weekly search term review
- Lead quality review
- Budget pacing review
- Landing page improvement recommendations
- Ad copy testing
- Campaign optimisation
- Monthly report

Output

- Weekly optimisation notes
- Monthly campaign report
- Next-month recommendations

Phase 9: Monthly Marketing Management

Objective

Manage the marketing system as an ongoing growth process.

Work Included

- Paid campaign monitoring
- Budget recommendations
- Content and authority-engine coordination
- Agent and partner campaign coordination and performance review
- Monthly reporting
- Lead quality review
- Conversion improvement recommendations
- Monthly strategy meeting

Output

- Monthly report
- Campaign optimisation log
- Recommended next actions
- Updated budget recommendations

Exclusions Unless Quoted Separately

The following are not included unless specifically quoted:

- Full website rebuild
- Full brand identity design
- Full CRM implementation
- Legal compliance review
- Financial product compliance advice
- Copy translation
- Video production
- Photography
- Advanced marketing automation
- Call centre or sales team management
- Ad spend
- Software subscriptions
- Third-party platform fees

Client Responsibilities

PropFlo must provide:

- Business and legal information
- Product details
- Fee and repayment information
- Qualification criteria
- Required disclaimers
- Privacy policy and terms
- Sales process details
- Lead handling contacts
- Approval of all public-facing claims
- Feedback on lead quality
- Access to required platforms where needed

Recommended Starting Scope

The recommended starting scope is a 90-day controlled launch.

Month 1

Foundation, compliance, research, agent-first strategy, landing page development, tracking, content framework, partner setup, and campaign preparation.

Month 2

Launch structured estate-agent outreach, controlled Google Search Ads, retargeting if applicable, authority content, and referral tracking.

Month 3

Optimisation, reporting, agent-response improvement, seller lead-quality improvement, content refinement, and controlled budget scaling.

PropFlo Implementation Plan

Purpose

This document defines the practical implementation plan after the proposal is approved.

The goal is to move from strategy and proposal into controlled execution.

Implementation Principle

Do not launch campaigns until the foundation is ready.

The correct order is:

1. Confirm compliance.
2. Confirm offer and claims.
3. Build landing pages.
4. Set up tracking.
5. Set up lead handling.
6. Prepare campaigns.
7. Test everything.
8. Launch with controlled budget.
9. Optimise weekly.

Phase 1: Proposal Approval

Goal

Confirm that PropFlo accepts the proposed scope, budget, responsibilities, and launch approach.

Tasks

- Present proposal
- Confirm once-off setup cost
- Confirm landing page cost
- Confirm monthly management cost
- Confirm suggested ad spend
- Confirm minimum term
- Confirm review point
- Confirm payment terms
- Confirm start date

Output

- Signed proposal
- Approved budget

- Project start confirmed

Phase 2: Discovery And Compliance

Goal

Confirm the product, legal, compliance, claims, and sales process before public marketing is created.

Tasks

- Complete discovery and research meeting
- Confirm estate-agent strategy, current relationships and referral opportunity
- Complete compliance questions and confirm legal entity details
- Confirm product structure, fees and commercial terms
- Confirm qualification rules and required documents
- Confirm fee, repayment and timing wording
- Confirm required disclaimers, privacy policy and terms
- Review target audience research and competitor findings
- Confirm approved claims and core partner value proposition
- Confirm restricted claims and messaging boundaries

Output

- Completed compliance questions
- Approved claims list
- Restricted claims list
- Required disclaimer list

Phase 3: Access And Assets

Goal

Collect the access and assets needed to build and track the marketing system.

Tasks

- Collect logo files
- Collect brand colours
- Collect existing website access
- Collect domain or hosting access if needed
- Collect Google Analytics access
- Collect Google Tag Manager access
- Collect Google Ads access
- Collect Meta Business Manager access if needed
- Collect LinkedIn page access if needed

- Collect CRM or lead tracker access
- Collect privacy policy and terms links

Output

- Access confirmed
- Assets confirmed
- Missing items listed

Phase 4: Landing Page Build

Goal

Build the pages needed to convert paid and organic traffic into qualified enquiries.

Priority Pages

- 1. Seller landing page
- 2. Check if you qualify form
- 3. Thank-you page
- 4. FAQ page

Secondary Pages

- 1. How it works page
- 2. Estate agent partner page
- 3. Conveyancer partner page

Tasks

- Write page copy
- Add approved disclaimers
- Add consent wording
- Add CTA buttons
- Add forms
- Add phone and WhatsApp links
- Add privacy policy links
- Test mobile layout
- Test page speed
- Get PropFlo approval

Output

- Approved landing pages
- Approved forms
- Approved thank-you page

Phase 5: Tracking Setup

Goal

Track enquiries, lead sources, and conversion actions before ads go live.

Tasks

- Install or confirm Google Analytics 4
- Install or confirm Google Tag Manager
- Set up form submission tracking
- Set up thank-you page tracking
- Set up phone click tracking
- Set up WhatsApp click tracking
- Set up Google Ads conversion tracking
- Set up UTM structure
- Test lead source capture
- Test reporting

Output

- Tracking tested
- Conversion events confirmed
- Test leads recorded

Phase 6: Lead Handling Setup

Goal

Make sure PropFlo can respond to leads quickly and track outcomes.

Tasks

- Confirm lead owner
- Confirm lead notification method
- Confirm response target
- Confirm lead stages
- Confirm qualification questions
- Confirm follow-up process
- Confirm WhatsApp scripts
- Confirm email templates
- Confirm weekly feedback process

Output

- Lead handover process approved

- Lead stages approved
- Follow-up workflow approved

Phase 7: Campaign Setup

Goal

Prepare campaigns for controlled launch.

Build and prepare the first wave of agent, direct-seller and retargeting campaigns for controlled launch.

- Build Google Search campaign
- Add keyword groups and search-intent clusters
- Add negative keywords
- Add approved ad copy variants
- Add location targeting
- Add conversion actions and source attribution
- Set initial daily budget
- Prepare Meta retargeting or paid amplification campaign if approved
- Prepare LinkedIn partner activity if approved

Output

- Campaigns built
- Campaigns reviewed
- Campaigns ready for launch

Phase 8: Pre-Launch Testing

Goal

Catch technical, tracking, wording, and lead routing problems before spending money.

Test

- Landing page loads correctly
- Mobile display works
- Forms submit correctly
- Thank-you page works
- Email notification is received
- WhatsApp links work
- Phone links work
- GA4 event fires
- Google Ads conversion fires
- UTM data is captured

- Lead appears in tracker or CRM
- Disclaimer is visible
- Privacy policy link works

Output

Launch checklist approved.

Phase 9: Controlled Launch

Goal

Launch with limited budget and monitor closely.

Tasks

- Launch Google Search campaign
- Check spend daily at first
- Check search terms
- Check conversions
- Check lead notifications
- Check lead quality
- Add negative keywords
- Pause poor terms
- Record optimisation notes

Output

- Week 1 launch review
- First optimisation actions

Phase 10: Weekly Optimisation

Goal

Improve lead quality and reduce wasted spend.

Weekly Tasks

- Review Google Ads
- Review search terms
- Review cost per lead
- Review qualified leads
- Review not-qualified reasons
- Review landing page questions
- Review sales feedback
- Update optimisation log

Output

- Weekly optimisation notes
- Recommended changes

Phase 11: Monthly Reporting

Goal

Report on performance and decide what to change next.

Monthly Report Includes

- Spend
- Leads
- Qualified leads
- Applications
- Approvals
- Funded deals
- Cost per lead
- Cost per qualified lead
- Cost per funded deal
- Campaign changes
- Issues
- Recommendations

Output

- Monthly report
- Next-month recommendations
- Budget recommendation

Phase 12: 90-Day Review

Goal

Decide whether to scale, adjust, or restructure.

Review Questions

1. Which channels produced qualified leads?
2. What was the cost per qualified lead?
3. What was the cost per funded deal?
4. Did PropFlo handle leads quickly enough?
5. Did the landing pages explain the offer clearly?
6. Which keywords should be expanded?

7. Which channels should be reduced?
8. Should budget increase?
9. Should partner marketing become a bigger focus?
10. What should happen next?

Output

- 90-day review
- Scaling recommendation
- Updated strategy

Starting Recommendation

Use this implementation plan only after PropFlo approves the proposal and answers the compliance questions.

Until then, the project is still in preparation stage.

PropFlo Assumptions and Limitations

Purpose

This document defines the assumptions, limitations, and responsibilities that must be understood before PropFlo marketing work begins.

It protects both PropFlo and Interon by making clear what marketing can control, what the client must provide, and where legal, financial, sales, and platform limitations may apply.

1. Compliance Responsibility

Interon can assist with marketing strategy, campaign planning, content, landing pages, tracking, reporting, and campaign management.

Interon does not provide legal, financial, or regulatory compliance approval.

All legal, financial, credit, fee, repayment, approval, qualification, and timing claims must be reviewed and approved by PropFlo or its appointed legal/compliance adviser before publication.

2. Approved Claims

No public claims should be used until PropFlo confirms they are accurate and approved.

This includes claims such as:

- Fast approval
- Same-day approval
- Funds within 24 hours
- No upfront cost
- Guaranteed approval
- Access money before transfer
- Bridging finance
- Property seller finance
- Advance on sale proceeds

Any claim that may affect a seller's financial decision must be confirmed before use.

3. Platform Restrictions

Google, Meta, LinkedIn, and other advertising platforms may restrict or reject financial services advertising.

Campaigns may be delayed or limited if platform verification, policy review, business documentation, disclaimers, or account checks are required.

Interon cannot guarantee that every advert will be approved by an advertising platform.

4. Lead Quality

Marketing can generate awareness, traffic, enquiries, and leads.

Marketing cannot guarantee that every lead will:

- Qualify
- Submit documents
- Be approved
- Accept the offer
- Become a funded deal

Lead quality depends on the offer, targeting, landing page, compliance wording, response time, and the client sales process.

5. Sales Response Time

Campaign performance depends heavily on how quickly PropFlo responds to incoming leads.

Slow response times may reduce conversion rates.

PropFlo should ideally contact new leads as quickly as possible, especially if the enquiry comes through Google Ads, WhatsApp, or a callback form.

6. Offer Competitiveness

If the product fees, approval criteria, payout times, process, or terms are not competitive, marketing performance may be limited.

Marketing cannot fix a weak or unclear offer without changes to the product, process, or positioning.

7. Tracking Limits

Not every conversion can be tracked perfectly.

Tracking may be affected by:

- Browser privacy settings
- Cookie consent choices
- Ad blockers
- Offline phone calls
- WhatsApp conversations
- Manual follow-ups
- Incomplete CRM updates
- Cross-device behaviour

For accurate reporting, PropFlo must update lead status consistently.

8. SEO Timing

SEO and content marketing are long-term channels.

Organic visibility may take months to build.

Paid advertising can generate faster data, but SEO requires consistent publishing, technical quality, and time.

9. Ad Spend

Advertising spend is separate from Interon's setup or management fees.

Ad spend is paid by PropFlo directly to the advertising platforms unless otherwise agreed in writing.

Ad spend is not a guarantee of results.

10. Data Protection

PropFlo is responsible for ensuring that lead collection, storage, access, follow-up, and deletion processes comply with POPIA and any other applicable data protection requirements.

Interon can assist with practical setup, forms, consent wording placement, and workflow design, but legal responsibility must be confirmed by PropFlo.

11. Client Inputs Required

PropFlo must provide accurate information about:

- Legal entity details
- Finance provider details
- Registration or licence details
- Fees
- Repayment process
- Qualification criteria
- Required documents
- Approval process
- Payout process
- Disclaimers
- Privacy policy
- Terms and conditions
- Sales process
- Lead handling team

Delays in receiving this information may delay the campaign.

12. No Guaranteed Outcomes

Unless agreed separately in writing, Interon does not guarantee:

- A specific number of leads
- A specific number of applications
- A specific number of approvals
- A specific number of funded deals
- A specific cost per lead
- A specific return on ad spend
- Specific search rankings
- Platform approval of all adverts

The goal is to build, test, measure, and improve a controlled marketing system.

13. Recommended Starting Approach

The recommended approach is a controlled 90-day launch led by estate-agent acquisition, supported by direct seller demand capture and professional referral relationships.

Month 1 should focus on foundation, compliance, tracking, landing pages, and campaign setup.

Months 2 and 3 should focus on launch, testing, optimisation, reporting, and controlled scaling.

Large ad spend should only be considered once tracking and lead quality are proven.

14. Client Sign-Off

This document should be reviewed before final proposal approval.

Approved by:

Name: _____

Role: _____

Date: _____